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SUBJECT:  Lawrence Livermore National Laboratory

 Report for Week Ending March 25, 2005

Independent Oversight Inspection: In January, the Department of Energy Office of
Independent Oversight and Performance Assurance (OA) issued its report for the inspection of
environment, safety, and health (ES&H) management at LLNL that was conducted from October
18-28, 2004.  The report documents twenty four findings that LLNL and the Livermore Site
Office (LSO) must address in an integrated corrective action plan.  On March 11, 2005, LLNL
provided LSO with a corrective action plan for findings applicable to LLNL programs and
facilities.  LSO is currently reviewing the adequacy of the LLNL corrective actions as part of
preparing the integrated plan for submittal to OA.

The LLNL input for the corrective action plan is intended to address the twenty two
findings applicable to LLNL.  Some of the findings are facility-specific, while others are
institutional.  Many of the facility-specific findings relate to operation of the Plutonium Facility. 
The corrective actions specified for several of the Plutonium Facility findings reference recovery
plans for administrative control programs in the areas of radiation protection, procedures,
maintenance and quality assurance.  The institutional findings are primarily related to the
implementation of Integrated Safety Management. 

Plutonium Facility Administrative Control Programs (ACPs):  Plutonium Facility
ACPs required by the facility Technical Safety Requirements (TSRs) have been declared as TSR
violations (see weekly report dated March 4, 2005).  LLNL provided TSR recovery plans to LSO
on March 11, 2005.   The programs covered by the specific recovery plans are configuration
management, unreviewed safety question, radiation protection, procedures, maintenance, quality
assurance, and occurrence reporting.  Each recovery plan identifies the conditions that resulted in
the declaration of a TSR violation and the actions needed  to restore compliance with the TSRs. 
LLNL requested LSO approval of the recovery plans.

In general, the actions required by the recovery plans are scheduled to be completed by
the end of June 2005.  However, a maintenance program commitment to test or replace fire
suppression system check valves and control valves associated with the firewater storage tanks is
not scheduled to be completed until September.  Additionally, several corrective actions
associated with the quality assurance program are not scheduled to be complected until
the September-October time frame.  

LLNL had also committed to assess the remaining ACPs required by the TSRs by March
31, 2005, but LLNL has requested an extension to completing those assessment.  The current
commitment is to complete assessments of the Fire Protection Program and the Criticality Safety
Program by April 15, 2005.  The completion date for assessing the remaining programs is now
August 31, 2005.  
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